
Charged Total
Hours Charged Approved 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

Past Week Hours Hours Tu Tu Tu Tu
Running

0.0 252.5
62.1 652.7
0.0 171.5
0.0 38.4
30.9 53.6
0.0 0.0

Not Running
54.8 294.0
17.0 529.2
0.0 173.8
3.3 3.3

NSRL 0.0 462.4
0.0 0.0

IR  RHIC Experiment Beam 
  2:00 BRAHMS X4020 12.0 24.4
  8:00 PHENIX X7821 30.9 52.5
10:00 PHOBOS x8228 12.0 24.4

  6:00 STAR x8305 20.0 32.4

Beam AGS Experiment Beam 

Codes:                            Run

Hours charged from 08:00 12/23/03 to 12/30/03

o Experiment Setup (RHIC)

o Setup (NSRL)

C-AD EXPERIMENTS for the week ending December 30, 2003

Planned
Today

o Setup (RHIC)

Jan.

o Experiment Setup (NSRL)

 (M) Maintenance; (D) Scheduled Downtime; (S) Start-up; (SEB) Slow Extracted Beam; (**) Lab Holiday

RHIC Cryo Operational

                          Setup                           Ramp-up

o Scheduled Downtime

As Run

Complex Operating Efficiency:(62.05 + 3.25 + 30.92)/(62.05 + 3.25 + 30.92 +54.78) = 63.7%

Click HERE for List of Involved Institution

o Program Avail. 

o Scheduled Maintenance
o Unscheduled Downtime

Activity

o Machine Dev. (Booster/AGS/RHIC)

                     Standby

Beam Experiments

BLIP
RHIC Cryo startup/shutdown

Ramp-up                                       100 GeV/n Au x 100 Gev/n Au

                                   

http://server.c-ad.bnl.gov/esfd/nsrl/index.html
http://www.bnl.gov/medical/Isotope_Distribution/Isodistoff.htm
http://www.rhic.bnl.gov/brahms/WWW/brahms.html
http://www.phenix.bnl.gov
http://phobos-srv.chm.bnl.gov
http://www.rhic.bnl.gov/star/starlib/doc/www/star.html
http://server.c-ad.bnl.gov/esfd/institu.html

